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SCHEDULE: 

Ad Hoc Committee Meeting     April 23  

 

Facilities Committee      April 24  

 

Board Recommendation     May 7  

 

Project Bidding     June 4-19 

Two week bid period 

District to Advertise 

 

Construction Contract Award    June 25   

Materials submitted for Board Packet? 

Lead items will need to be considered.      

 

SCOPE: 

Create a Phase I project that focuses on improvements which need to be implemented prior to September 2012 in order to accommodate the needs of 

the current school population.  It is the intention of the District to address other items as part of another phase(s).  Phase I would include the 

following: 

 Access to sport fields and play areas; HS Field, Tennis Courts, Fields above the Upper Elementary School and playgrounds at the 

Lower Elementary School. 

 Upgrades to Toilet Rooms where the current population requires it; 3rd grade classroom, 6th grade pod and gang toilets in the High 

School and Middle School.  Improvements include moving sinks, insulating drain pipes, vertical grab bars and moving accessories 

that may impede accessibility. 

 Furniture Educational Classrooms where students require such improvements; 6th Grade pod, one 4th grade room,  

 One Science Room in the 6th Grade Pod and one Science Room in the High School; modify sinks, built-in stations and furniture. 

 Art Rooms in the Middle School and High School; modify sinks, built-in stations and furniture. 

 Hearing assistance for the HS Auditorium, Upper Elementary Gym, Lower Elementary Cafeteria & Reading Room. 

 Protection for the visually impaired of drinking fountains projecting into corridors 

 

Estimated Construction Cost for Phase 1:  $352,250 

We recommend that an additional 20% ($70,000) be budgeted for non-construction costs; fees, approvals & construction contingency.
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Condition 
Description 

(From District) 

To be Addressed Solution(s) 
 

Cost: Proposed Phase 1 
Summer 

2012 

Toilet Room grab 

bars, Bathroom & 

Sinks in classroom, 

insulate pipes/traps 

 

 

 

 

 

 

 

 

1  Add vertical grab bars to all single occupant Toilet 

Rooms and accessibility stalls in gang Toilet Rooms.  

Requirement is a recent addition to the ANSI Code. 

[18.4] 

Provide new vertical grab bars at 26 locations.   $7,500 $7,500 

 

$1,000 

(3 loc) 

2 Uninsulated pipes & traps.  [18.9] Insulate exposed piping. $2,600 $2,600 -- 

Insulate Pipes in Boys’ Toilet Rooms only. 

Defer Girls’ Rooms to next phase. 

$1,300 $1,300 $1,300 

3 The existing classroom water fountain spouts at each sink 

are situated slightly too far from the edge of the 

approachable countertop.   (Required to be < 5” )   [ 7.5 ] 

Subtle plumbing adjustment to angle of 

spout/bubbler. 

<  $1,000   $1,000 $1,000 

4 Renovate classroom toilet rooms to achieve 2 ADA 

compliant toilet rooms per grade level.  Currently, only 

Kindergarten does not meet toilet clear floor area. [ 18.3 ] 

Demolish wall in Kindergarten storage closet 

and add gained space to two existing toilet 

rooms.  Relocate sinks to meet clearances and 

reconstruct/finish rooms. 

$8,000 $8,000 -- 

N1 8 classrooms have accessible toilet rooms with respect to clear floor areas at sink and toilet (B wing 

has 6 and D wing has 2) Classroom 150 (D wing) would gain accessibility by moving the toilet lavatory 

as little as 1”.  This would give a total of nine ADA compliant single toilet rooms, however 

Kindergarten C wing has none. 

-- -- -- 

Soap dispensers, 

sinks, towels 

bathrooms 

 Toilet Room accessories shall be relocated to maintain 

proper floor clearances for toilet and sinks.   [18.3] 

Relocate soap dispensers, towel dispensers, 

sink vertical relocation if required. 

By 

District 

< $1,000  $1,000 

Cubbies Storage & 

Coat hooks 

classroom 

 Lower coat hooks in a minimum of two of the existing 

cubicles.  Raise the bottom of the unit to meet the low 

reach range.  Units must be selected to allow proper 

approach.  [ 9.7 ] [ 9.8 ] 

Modify existing units in 19 classrooms (2 per 

room) 

$4,800 -- -- 

Modify existing units in 6 classrooms (2 per 

room) to provide 2 accessible rooms per grade 

$1,600 $1,600 -- 

Modify existing units in (1) classroom $250 $250 $250 

Water Fountain 

Access 

 

1 

 

 

 

 

 

 

 

 

 

Units project too far into circulation route and are a 

hazard to the visually impaired.  [ 9.3 ] 

Modify CMU wall to create a recess to accept 

drinking fountain. Relocate drinking fountain. 

$7,200 -- -- 

Add wing walls or railings on either side of 

unit to create a barrier to cover projection into 

circulation space. 

$1,500 $1,500 $1,500 
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2 Provide drinking fountain(s) so that units are available for 

standing and sitting positions for both adults and 

children. Should have a total of 4 based on occupant load.  

Three are present (confirm). (children @ 30” w/ parallel 

approach, Adult max 36” to spout w/ knee clearance, 

standing @ 38” – 43”).  [ 7.1 ] 

Add new drinking fountain and plumbing or 

adjust the height of the existing. 

$8,400 $8,400 -- 

N Side approach is allowable for drinking fountains for students in the age group served by this 

building. [ANSI A117.1 – 602.2 exception 2]. 

-- -- -- 

Assistive Listening 

Devices in Readers 

Theater 

 

 Add Assistive Listening Devices to assemble spaces; 

Gym/Caf, and Reading Theater.  [ 5.1 ] 

Built-in units $3,000 $3,000 $3,000 

Access to the 

Playground 

 Additional sidewalk to connect the building to play areas  

and play areas to each other.  Work may include 

sidewalks, ramps, curb cuts and handrails.  [ 1.4 ] 

1  Building to lower playground $9,500 $9,500 $9,500 

2  Building to lower playfield $18,500 $18,500 -0- 

3  Connecting upper hard surface lot to lower 

areas of play. Consider placement if Gym 

Addition is eventually constructed. 

$70,000 $70,000 $70,000 

 Consideration shall be given to master planning and future work on this site.  Access to neighboring 

Township parking lot.  Discussion with a Donor for a possible Gymnasium (access to chiller).  

Greenhouse.  Changes in soft surfacing of Playground area, deficiencies in playground equipment 

itself. 

-- -- -- 

Communication 

Devices area of 

refuge 4 x 

1 Add communication device at 3 exterior stairs facing 

lower parking area and the upper landing of interior stair 

at elevator.  [ 9.1 ] 

1.1 Provide weather protected device at 

exterior locations. 

$12,500 -- $4,000 

(1 of 3) 

1.2 Provide device at interior upper landing. $4,000 $4,000 $4,000 

2 Proper egress to exterior from end of corridors, 

overcoming barriers 1) Risers outside door in 2 location, 

2) Risers that are too high, 3) No space for Area of 

Refuge, 4) Doors in succession that are too close in one 

location. [6.5]  [6.6] 

2.1 Eliminate single step between building 

and landing in two exterior locations 

(Art Room exit and Kindergarten 

corridor).  Demo existing stairs and pour 

new.  Salvage walls on either side.  New 

handrail / guardrails. 

$36,000 -- -- 

2.2 Remove interior double doors to 

eliminate non-compliance. 

< $1,000 $1,000 -- 

2.3 Exterior Ramps –A wing and C wing $70K+ $70,000 -- 

Automatic Doors    Cost per door $20,000 0 -0- 

Construction Subtotal $209,200 $96,500 

Estimated Project Cost (+20%) $239,500 $115,860 

 

Costs listed should be considered as preliminary estimates.  In many cases, they are not based on specific designs and therefore, are not based on any specific line item take-off.
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Condition 
Description 

(From District) 

To be Addressed Solution(s) 
 

Cost: Proposed Phase 1 
Summer 

2012 

Toilet Rooms: grab 

bars, insulate 

pipes/traps, access 

floor space issues 

 

It is being suggested that a limited number of Classrooms and single occupant Toilet Room off of Toilet 

Rooms be addressed to allow a minimum of 2 fully accessible rooms per grade.  Teachers will move between 

rooms from year to year and students with special needs will be assigned to the accessible rooms in the 

building. 

-- -- -- 

1 Add vertical grab bars to all single occupant Toilet 

Rooms and accessibility stalls in gang Toilet Rooms.  

Requirement is a recent addition to the ANSI Code.  

[18.4] 

Provide new vertical grab bars. Many are on 

GWB walls and require blocking. 

$5,500 $5,500 -- 

 

2 Uninsulated pipes & traps.  [18.9] Insulate exposed piping. $1,900 $1,900 $1,900 

3 Define proper access clearance at gang toilet entrance 

doors.  [18.2] 

 

Remove doors and modify frames to gang 

toilets (assure screening for sight lines) as 

doors are not required in sprinklered buildings. 

< $1,000 $1,000 -- 

4 Relocate sinks in gang and single occupant (faculty) toilet 

rooms to provide adequate clear floor space for toilets.  

 [18.3] 

Relocate sinks and revise plumbing changes 

and new wall finishes (4 gang toilets). 

$6,800 $6,800 $6,800 

8 single occupant toilet spaces are too small 

and would require wall relocation for 

sufficient space. 

TBD TBD -- 

N We are not intending to relocate partitions in gang toilet room entrances.  Sprinklered buildings allow 

the omitting of doors that are required of fire partitions in non-sprinklered buildings.  Approach to 

doorways without doors require less dimensional clearance.  

< $1,000 $1,000 -- 

Sink & soap 

dispenser  

accessibility 

 Toilet Room accessories shall be relocated to maintain 

proper floor clearances for toilets and sinks.  [18.3] 

Relocate soap dispensers, towel dispensers, 

sink vertical relocation if required. 

$2,000 $2,000 $2,000 

Curb cut out to 

Tennis courts 

 See HS List  -- -- -- 

Cubbies Storage & 

Coat hooks 

classroom 

1 Lower coat hooks in a minimum of two of the existing 

cubicles.  Raise the bottom of the unit to meet the low 

reach range.  Units must be positioned to allow proper 

approach.  [9.7]  [9.8] 

Modify all existing units. $5,500 -- -- 

Modify existing units in 6 classrooms (2 per 

room) to provide 2 accessible rooms per grade 

$1,600 $1,600 -- 

Modify existing units in (1) classroom $250 $250 $250 

Repair  hallway 

water fountain & 

adjust classroom 

water fountain for 

accessibility 

1 The existing classroom water fountain spouts at each sink 

are situated too far from the edge of the approachable 

countertop.            (Required to be < 5” )   [7.5] 

2.1 Relocate sink and modify countertop to 

allow for forward approach to drinking 

fountain spout. 

$36,000 -- -- 

2.2 Modify countertop in 2 classes per grade 

level (6) 

$8,000 $8,000 $8,000 

2.3 Remove bubbler spouts from 

classrooms. 

$3,000 -- -- 
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Assistive Listening 

Devices LGI and 

Wheelchair space 

in the Gym 

1 Add Assistive Listening Devices to assemble spaces; 

LGI/Caf, and Gymnasium.  [5.1] 

Add built-in units or provide portable. $6,800 $6,800 $2,800 

2 Define proper space(s) for wheelchair access in assemble 

spaces. 

[5.5]  [5.6] 

 

 

 

Provide signage delineating specific square 

footage as wheelchair accessible viewing 

spaces. 

< $1,000 $1,000 -- 

Path to access 

upper field from 

playground 

1 Additional sidewalk/paved path to connect the existing 

playground to the upper playing fields.  Work may 

include sidewalks, ramps, handrails and guardrails.  [1.4] 

Provide accessible concrete path to comply 

with ADA standard.  Path to connect Upper 

Elementary School to all upper fields and the 

parking at the Transportation Building. 

$53,000 $53,000 -- 

Provide accessible asphalt path from the Upper 

Elementary Building to the first field 

$10,000 $10,000 $10,000 

2 Limited number of wheelchair spaces along route to view 

playing fields.  [5.5]  [5.6] 

Provide adequate surfaces for wheelchair 

spaces in same material as paved route. Provide 

signage for notification. 

< $1,000 $1,000 -- 

Automatic Doors  Front entrance and front vestibule Cost per door $20,000 $40,000 $40,000 

Construction Subtotal  $139,850 $71,750 

Estimated Project Cost (+20%)  $167,800 $86,100 

 

Costs listed should be considered as preliminary estimates.  In many cases, they are not based on specific designs and therefore, are not based on any 

specific line item take-off. 
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Condition 
Description 

(From District) 

To be Addressed Solution(s) 
 

Cost: Proposed Phase 1 
Summer 

2012 

Toilet Rooms grab 

bars, insulate 

pipes/traps 

 

1 Add vertical grab bars to all single occupant Toilet 

Rooms and accessibility stalls in gang Toilet Rooms.  

Requirement is a recent addition to the ANSI Code.  

[18.4] 

Provide new vertical grab bars.  $3,500 $3,500 -- 

Female Rooms in 5th & 6th Grade Areas $500 $500 $500 

2 Insulate pipes & traps.  [18.9] Insulate exposed piping. $1,200 $1,200  

Insulate exposed piping in Female Rooms only. $600 $600 $600 

Hallway bathroom 

issues 

1 Inadequate interior accessible route at toilet room door.  

[18.1] 

Relocate / remove lockers in hallway to 

provide proper clearance. 

< $1,000 $1,000 $1,000 

2 Uninsulated pipes & traps.  [18.9] Insulate exposed piping. In above -- -- 

3 Inadequate clear floor space for Faculty water closet.  

[18.3] 

 

 

Note that an ADA Compliant Room can be found in 

the Administration. 

Relocate dispensers, sinks and modify 

plumbing to provide proper clearances.  

Inadequate space to make modification. 

Not 

Possible 

-- -- 

Demo adjoining wall and doors and adjust 

location to both sinks. Label both as uni-sex 

with only one ADA Compliant.  New finishes 

in both rooms. 

$25,000+ -- -- 

4 Object / accessory projects too far into clear floor space.  

[18.8] 

4.1 Purchase new dispensing items that meet 

projection limits for wall mounted 

equipment. 

< $1,000 $1,000 -- 

4.2 Relocate existing accessory dispensers 

where possible. 

< $1,000 $1,000 -- 

 Female Rooms in 5th & 6th Grade Areas < $1,000 $1,000 $1,000 

Curb cut out 

sidewalk in front 

 

 Properly sloped curb cut along route from sidewalk 

surface to bus drop-off spot on asphalt.  [1.5] 

 

Provide sloped curb cut at edge of sidewalk 

surface to bus drop-off spot on asphalt, 

designed to have detectable warning surface 

(same color as elsewhere on site). 

$1,200 $1,200 $1,200 

Cafeteria counter 

heights 

 Reach range for counter height in food line, and at 

various vending coolers and condiment tables.  [4.1]  

[4.2]  [4.3] 

 

Adjust mounting height of counter to its 

supporting equipment.  Replace large casters 

with smaller casters to lower mobile carts.  

(Allowance given as all equipment was not 

inspected at supports or legs) 

$3,500 $3,500 $3,500 

Adjustable height 

tables for Art and 

academic classes 

1 Work stations of adequate height with proper knee 

clearance 

 [20.1]   [20.2]  [20.5]  [16.2]   

Furniture:  Purchase new accessible desks / 

work surfaces with proper knee clearances.  

Affects Art Room, Science Labs (4) Assume 

$1,000 per room. 

 

 

$5,000 $5,000 -- 
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Furniture:  Purchase new accessible desks / 

work surfaces for Regular Ed Classrooms (3), 

Art Room, (1) Science Labs in 6th Grade Pod. 

Assume $1,000 per room. 

$5,000 $5,000 $5,000 

Built-in:   Modify existing countertops to 

provide proper heights, knee clearances and 

sinks.  Modify faucets to be lever type at 

accessible science and classroom sinks.  

Assume $2,500 Science Lab Stations (4) and 

Art. 

$12,500 $12,500 -- 

Built-in:   Modify existing countertops to 

provide proper heights, knee clearances and 

sinks in (1) Science Lab in 6th Grade Pod and 

Art Room. 

$5,000 $5,000 $5,000 

Consider Eye wash station (1) in Science lab 

room 

$2,500 $2,500 $2,500 

N1 

N2 

We are not intending to address manufactured specialty items  

No Adjustment of  reach ranges over work surfaces  [ 20.1 ] for outlets, tackboards, etc. 

-- -- -- 

Access to MS Gym 

and access to Aux. 

Gym (wellness 

class) 

1 Access into MS Gymnasium  [6.2]  [6.3]  [6.6]  [6.8] 

[9.9] 

Access gym through secondary door, not off of 

the Primary Corridor.   

$0 $0 $0 

Collapsable wheelchair stair lift – Need to 

consider exit width 

$15,000 -- -- 

Reconfigure entry to accommodate Platform 

Lift  

$35,000+ -- -- 

2 Access into Auxiliary Gym (wellness class).  [9.9] Provide collapsable wheelchair stair lift in 

corridor with stair at Mechanical Room.   

$15,000 -- -- 

Schedule activities in other rooms that do not 

have accessibility issues 

$0 $0 $0 

Girls locker room 

and locker hallway 

1 Accessibility of Locker Room bench.  [12.1] [12.2] [12.3] 

[12.4] [12.6]  including width, height, clearance at end, 

back support and clearances between other benches and 

fixed furnishings to remain as existing. 

1.1 Replace one bench in locker room with 

ADA bench. Include proper height, 

width, back support and clearances 

(between and at end) of bench for pupil 

transfer. 

$2,000 $2,000 $2,000 

2 Accessibility of Lockers in Locker Room and hallway 

[12.5]  [12.7]  [12.8]  including proper quantity based on 

occupant load, proper high reach range for coat hooks of 

high locker, and proper low reach range for bottom 

surface of low locker. 

2.1 

 

 

 

 

 

 

Remove portion of Locker Room locker 

bank and provide new ADA locker(s) 

with proper access and reach from 

accessible bench area.  (See 1.2 this 

category) 

$3,000 $3,000 $3,000 



NEW HOPE-SOLEBURY SCHOOL DISTRICT             May 3, 2012 

Recommendations to ADA Priorities - Inclusions / Exclusions       revised 

 

MIDDLE SCHOOL: 

Page 8 of 11 

2.2 

 

Remove portion of hallway locker bank 

and provide new ADA locker(s) with 

proper access and reach from forward or 

side approach. 

$10,000 $10,000 -- 

 Remove portion of hallway locker bank 

and provide new ADA locker(s) in 6th 

Grade Pod. 

$1,000 $1,000 $1,000 

Add another 

Handicapped 

accessible parking 

space 

 Inadequate number of handicapped accessible parking 

spaces.  [3.1] 

Repaint / restripe newly defined accessible 

parking space at properly designed space 

including length, width, aisle, signage and 

slope. 

$2,000 $2,000 $2,000 

Ramp from rear 

exit from Cafeteria 

to outdoor ground 

level 

 Accessible ramp access with proper railings, guards and 

sloped hard surface (non-slip) to improve upon 

deficiencies at existing stairs. 

[17.1]  [17.3]  [17.8]  [17.11] 

Provide ADA ramp design linking 2 different 

exterior levels, and providing all required 

guards, handrails, slopes and surface 

characteristics. 

$45,000 $45,000 -- 

N We are not intending to address repair or modification to the existing stairs and railings.     

Automatic Doors  Main entrance, main entrance vestibule, covered 

walkway 

Cost per door $20,000 $60,000 $60,000 

Construction Subtotal  $167,500 $88,300 

Estimated Project Cost (+20%)  $201,000 $105,960 

 

 

Costs listed should be considered as preliminary estimates.  In many cases, they are not based on specific designs and therefore, are not based on any 

specific line item take-off. 
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Condition 
Description 

(From District) 

To be Addressed Solution(s) 
 

Cost: Proposed Phase 1 
Summer 

2012 

Toilet Rooms grab 

bars 

 

1 Add vertical grab bars to all single occupant Toilet 

Rooms and accessibility stalls in gang Toilet Rooms.  

Requirement is a recent addition to the ANSI Code.  [ 

18.4 ] 

Provide new vertical grab bars.  Placed on 

CMU. 

$8,500 $8,500 -- 

Middle School Cafeteria Lobby $1,000 $1,000 $1,000 

Hallway bathroom 

issues 

1 Inadequate height of paper towel dispenser.  [ 18.6 ] Relocate paper towel dispenser vertically. < $1,000  $1,000 $500 

(2 loc) 

2 Uninsulated pipes & traps.  [ 18.9 ] Insulate exposed piping. < $1,000  $1,000 $500 

(2 loc) 

3 Inadequate clear floor space for water closet.  [ 18.3 ] Relocate dispensers, sinks and modify 

plumbing to provide proper clearances. 14 

Locations 

$32,500 $32,500 -- 

Address two female Gang Toilets used by MS 

Students 

$5,000 $5,000 $5,000 

4 Object / accessory projects too far into clear floor space.  

[18.8] 

4.1 Purchase new dispensing items that meet 

projection limits for wall mounted 

equipment. 

$2,000 

 

$2,000 

 

$500 

(2 loc) 

4.2 Relocate accessory dispensers where 

possible. 

$500 

(2 loc) 

5 Inadequate placement of mirror.  [18.7] Relocate mirror vertically.   $1,000 $1,000 $250 

(2 loc) 

6 Inadequate height of sink(s) for proper knee clearance.  

[20.2] 

Relocate sink vertically to provide proper knee 

clearance and reach range above rim.  

In above -- -- 

N We are not intending to address the lack of a compliant turning radius in a couple of the single 

occupant toilet rooms, nor the head clearance height due to mechanical equipment in one of the gang 

toilets near the gymnasium. 

-- -- -- 

Access to Tennis 

Courts 

1 Continuous path connecting buildings to tennis courts.   Curb cuts, sidewalk, ramps.  Paint lines to 

delineate crosswalk. Provide concrete ramp(s) 

with proper slopes and handrails / guards where 

existing grade is too steep for ADA 

compliance.   [ 1.4 ] [ 1.5 ] [ 1.2 ] Move 

crosswalk to avoid speed bumps. 

$18,500 $18,500 $18,500 

3.2 Remove and relocate speed bumps along 

roadway. 

$2,000 -- -- 

N1 

 

N2 

We are not intending to address issues of sidewalk /pathway cross slope along entire length of 

accessible exterior route from existing doorways to tennis courts.  [ 1.3 ] 

Suggested path requires a longer travel distance from the MS and HS 

-- -- -- 
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Wheelchair 

accessible work 

station Family and 

Consumer Science 

classroom 

 

1 Countertop work surface too high.  [ 10.1 ] Provide one accessible work station at 34”.  

Modify existing cabinets to add a sink, cooktop 

and workspace. 

$3,500 $3,500 $3,500 

2 Reach ranges too high or too far for side approach.  [ 10.3 

] 

3 Clear floor space for approachable sink.  [10.4] 

4 Sink height too high in existing countertop.  [10.5] 

N We are not intending to address accessibility to common FCS equipment and their specific operable 

devices (such as ovens, stove tops, microwaves, washer and dryer, etc. 

-- -- -- 

Repair hallway 

water fountain 

1 Units project too far into circulation route and are a 

hazard to the visually impaired.  [9.3] 4 locations 

Modify CMU wall to create a recess to accept 

drinking fountain. Relocate drinking fountain. 

$14,000 --  

Add wing walls/railings on either side of unit to 

create a barrier to cover projection into 

circulation space. 

$3,000 $3,000 -- 

 2 Provide drinking fountain(s) so that units are available for 

standing and sitting positions. Adult max 36” to spout w/ 

knee clearance, standing @ 38” – 43”).  [7.1] 

Add one new drinking fountain and plumbing 

at proper height. 

$3,500 $3,500 -- 

 3 Adequate knee space Adjust one unit in Lobby outside Cafeteria $2,000 $2,000 $2,000 

Adjustable height 

tables for Art and 

academic classes 

 Work stations of adequate height with proper knee 

clearance 

 [20.1]  [20.2]  [20.5]  [16.2]   

Furniture:  Purchase new accessible desks / 

work surfaces with proper knee clearances.  

Affects Classrooms, Art Room, Science Labs 

(4), Graphic Arts Lab.   

$6,000 $6,000 -- 

Built-in:   Modify existing countertop surfaces 

to provide proper heights, knee clearances and 

sinks.  Modify faucets to be lever type at 

accessible science and classroom sinks.  

Assume $2,500 per room. ’97 Second Floor 

Science Lab Stations (4). 

$10,000 $10,000 -- 

Art Room, (1) Science Lab, Graphic Arts Lab.   $7,500 $7,500 -- 

N1 

N2 

Not addressing manufactured specialties such as lab hoods, mixing stations, kilns, spray booths,  

No Adjustment of  reach ranges over work surfaces  [ 20.1 ] for outlets, tackboards, etc. 

-- -- -- 

Buck Auditorium 

Assistive Listening 

devices and 

wheelchair spaces 

 

1 Add Assistive Listening Devices to Auditorium.  [5.1] Add built-in units or provide portable. $3,400 $3,400 $3,400 

2 

 

 

 

 

 

Define proper space(s) for wheelchair access/viewing 

interspersed throughout Auditorium.  [5.4]  [5.7] 

Provide signage delineating specific square 

footage as wheelchair accessible spaces at level 

surfaces (and with proper clear floor spaces) 

interspersed in Auditorium 

 (4 add’l spaces req’d)  (2 existing need seats 

removed) 

$15,000 $15,000 -- 

N1 

N2 

We are not intending to modify adjacent seats with respect to armrest modification. 

We are not dealing with access to the stage as part of this phase 

-- -- -- 
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Access to Bridge 

Street field for MS 

PE 

1 Continuous path connecting locker room doors to one 

field. 

Curb cuts [1.4] [1.5], sidewalk, guardrails.  Fill 

portion of swale.  Paint lines to delineate 

crosswalk across parking lot. Consideration 

should be given to re-spacing parking spaces to 

create a path. An alternate path not travelling 

through the parking lot should also be 

considered. 

$22,000 $22,000  

Fill Entire Swale with earth and pipe. $18,000 $18,000 -- 

Continuous Sidewalk along access drive 

connecting Bridge Street to the remainder of 

the site. 

$105,000 $105,000 -- 

N1 

N2 

N3 

We are not intending to address wheelchair accessible viewing spaces at/near end of path at the 

playing field.   

Issues of Land Development may arise; revision to an approved stormwater management plan. 

We are not expecting to deal with cross slope of sidewalks 

-- -- -- 

Automatic Doors  Covered walkway, walk way vestibule, exterior from 

middle school gym 

Cost per door $20,000 $60,000 $60,000 

Construction Subtotal  $329,400 $95,700 

Estimated Project Cost (+20%)  $395,500 $114,780 

 

Costs listed should be considered as preliminary estimates.  In many cases, they are not based on specific designs and therefore, are not based on any 

specific line item take-off. 

 

 

 

 

 

 

  

 


